
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Contract Location: Time Allowed:

0.697 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON POB

 

Contractor:

MCCOY GRADING, INC. Date Let:

450 CALLAWAY RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

GREENVILLE GA 30222-3388 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

09/21/2012

10/05/2012

11/01/2012

11/02/2012

11/13/2012

00/00/0000

00/00/0000

842 Days

02/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 100.83

849 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,200,926.72

$3,994,615.53

$144,755.57

96.62%

Counties:

Talbot Upson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

343110-      $4,200,926.72 $3,994,615.53 $144,755.57 96.55% $166,262.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Project Number: 343110-      POBIDDY RD (CR 172) - BRIDGE REPLACEMENT

 

BHSLB-0656-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,653,017.60 $3,500,917.80 $152,099.80

Non-Participating $405,890.55 $388,990.58 $16,899.97

Total Earnings $4,058,908.15 $3,889,908.38 $168,999.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,058,908.15 $3,889,908.38 $168,999.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($2,737.00)

Total: $4,056,171.15 $3,889,908.38

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $166,262.77

($2,737.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .892

 43185.550 .108

BHSLB-0656-00(002)

 

1.000 $4,664.04 $43,185.55

0020 210-0100     GRADING COMPLETE - LS  1.000 .950

 684422.580 .021

BHSLB-0656-00(002)

 

.971 $14,372.87 $664,574.33

0030 318-3000     AGGR SURF CRS TN  80.000 341.540

 14.300 192.120

 

 

533.660 $2,747.32 $7,631.34

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  516.000 987.300

 98.510 .000

 

 

987.300 $.00 $97,258.92

0045 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  880.000 891.560

, INCL BITUM MATL & H LIME 86.210 186.170

 

 

1,077.730 $16,049.72 $92,911.10

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,434.000 1,201.920

L & H LIME 79.590 314.470

 

 

1,516.390 $25,028.67 $120,689.48

0055 413-1000     BITUM TACK COAT GL  974.000 1,981.000

 2.600 420.000

 

 

2,401.000 $1,092.00 $6,242.60

0065 436-1000     ASPHALTIC CONCRETE CURB - LF  1,791.000 920.000

 9.240 576.000

5 IN

 

1,496.000 $5,322.24 $13,823.04

0075 641-1100     GUARDRAIL, TP T LF  84.000 85.000

 60.000 .000

 

 

85.000 $.00 $5,100.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0076 641-1200     GUARDRAIL, TP W LF  2,820.000 2,195.000

 15.500 683.000

 

 

2,878.000 $10,586.50 $44,609.00

0077 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  1.000 4.000

 600.000 .000

 

 

4.000 $.00 $2,400.00

0078 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  5.000 2.000

 1950.000 3.000

 

 

5.000 $5,850.00 $9,750.00

Category Amount: $85,713.36 $1,108,175.36

Category Number: 0020 DRAINAGE

0083 441-0301     CONC SPILLWAY, TP 1 EA  2.000 2.000

 1200.000 1.000

 

 

3.000 $1,200.00 $3,600.00

0084 441-0303     CONC SPILLWAY, TP 3 EA  3.000 4.000

 1600.000 .000

 

 

4.000 $.00 $6,400.00

0087 500-3200     CLASS B CONCRETE CY  60.000 29.561

 265.000 16.429

 

 

45.990 $4,353.69 $12,187.35

0088 511-1000     BAR REINF STEEL LB  558.000 368.408

 2.250 196.900

 

 

565.308 $443.03 $1,271.94

0090 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  309.000 629.000

 21.600 .000

 

 

629.000 $.00 $13,586.40

Category Amount: $5,996.72 $37,045.69



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 PERMANENT EROSION CONTROL

0150 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  624.000 1,392.445

 34.550 11.111

 

 

1,403.556 $383.89 $48,492.86

0152 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  45.000 203.889

 35.350 .000

 

 

203.889 $.00 $7,207.48

0154 603-7000     PLASTIC FILTER FABRIC SY  669.000 1,258.556

 2.750 11.111

 

 

1,269.667 $30.56 $3,491.58

0160 700-7000     AGRICULTURAL LIME TN  12.000 20.000

 83.100 .000

 

 

20.000 $.00 $1,662.00

0165 700-8000     FERTILIZER MIXED GRADE TN  5.000 2.150

 580.000 .800

 

 

2.950 $464.00 $1,711.00

Category Amount: $878.45 $62,564.92

Category Number: 0040 TEMPORARY EROSION CONTROL

0200 163-0232     TEMPORARY GRASSING AC  6.000 2.999

 225.000 4.132

 

 

7.131 $929.70 $1,604.48

0205 163-0240     MULCH TN  250.000 289.000

 205.000 57.205

 

 

346.205 $11,727.03 $70,972.03

0210 163-0300     CONSTRUCTION EXIT EA  2.000 4.500

 763.300 .000

 

 

4.500 $.00 $3,434.85



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0225 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  70.000 78.250

/SAND BAGS 117.200 22.500

 

 

100.750 $2,637.00 $11,807.90

0226 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  5,830.000 5,821.125

RAW CHECK DAM 4.900 157.500

 

 

5,978.625 $771.75 $29,295.26

0245 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  700.000 897.000

 0.740 .000

 

 

897.000 $.00 $663.78

0255 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  3.000 4.000

 14.900 .000

 

 

4.000 $.00 $59.60

0260 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 7.000

 353.500 .000

 

 

7.000 $.00 $2,474.50

0270 167-1500     WATER QUALITY INSPECTIONS MO  15.000 24.000

 736.840 2.000

 

 

26.000 $1,473.68 $19,157.84

0280 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,618.000 12,907.750

 3.350 175.500

 

 

13,083.250 $587.93 $43,828.89

0284 716-2000     EROSION CONTROL MATS, SLOPES SY  765.000 3,585.778

 0.820 .000

 

 

3,585.778 $.00 $2,940.34

Category Amount: $18,127.09 $186,239.47



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0285 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  45.000 41.000

 14.000 4.000

 

 

45.000 $56.00 $630.00

0290 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  34.000 27.750

 16.000 6.250

 

 

34.000 $100.00 $544.00

0295 636-2070     GALV STEEL POSTS, TP 7 LF  203.000 152.500

 6.000 51.000

 

 

203.500 $306.00 $1,221.00

0300 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  1.150 1.235

 2375.000 .000

 

 

1.235 $.00 $2,933.13

0305 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  1.150 1.230

 2375.000 .000

 

 

1.230 $.00 $2,921.25

0315 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,224.000 1,228.000

E), TP PB 5.250 .000

 

 

1,228.000 $.00 $6,447.00

0320 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  1,224.000 1,228.000

OW), TP PB 5.250 .000

 

 

1,228.000 $.00 $6,447.00

Category Amount: $462.00 $21,143.38

Category Number: 0060 BRIDGE

0335 500-0100     GROOVED CONCRETE SY  2,033.000 2,033.333

 1.730 .000

 

 

2,033.333 $.00 $3,517.67



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE

0355 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  751.000 751.584

 160.780 .000

1

 

751.584 $.00 $120,839.68

0360 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  2,085.000 2,085.005

 170.000 .000

1

 

2,085.005 $.00 $354,450.85

0385 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  540.000 565.800

 62.470 .000

 

 

565.800 $.00 $35,345.53

0405 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .950

 199359.740 .050

18+26

 

1.000 $9,967.99 $199,359.74

Category Amount: $9,967.99 $713,513.47

Category Number: 0010 ROADWAY

0414 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,393.000 5,219.220

 16.100 726.780

 

 

5,946.000 $11,701.16 $95,730.60

Category Amount: $11,701.16 $95,730.60

Category Number: 0060 BRIDGE

0419 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,170.000 2,937.666

 40.170 900.000

 

 

3,837.666 $36,153.00 $154,159.04

Category Amount: $36,153.00 $154,159.04



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 02/03/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14414-12-000-0

Estimate Summary By Project

Estimate Number: 0028

03/06/2015

Project Number 343110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 550-1150     STORM DRAIN PIPE, 15 IN, H  1-10 LF  .000 37.000

 36.370 .000

                                                            

                                                            

37.000 $.00 $1,345.69

Category Amount: $0.00 $1,345.69

Project Total Amount: $168,999.77 $4,058,908.15


